#### **Full Council**

Report Title: Thame's Community and Youth Building

Meeting Date: 15 October 2024

Contact Officer: Mandy Sturdy, Town Clerk

# **Purpose of the Report**

1. To update the Council on the progress of the project.

- 2. To share the Business Case (Appendix A), Funding Strategy (Appendix B) and Evidence and Needs Assessment (Appendix C).
- 3. To seek **approval** to continue with the project as outlined below.

## **Action Required**

- 4. To **read** and **consider** the attached (a) Business Plan, (b) Funding Strategy, (c) Evidence and Needs Assessment along with the (d) latest plans.
- 5. Due to the large amount of data provided, Cllr's are asked (where possible) to direct questions to the Clerk in **advance of the meeting** to enable answers to be prepared for the meeting any such questions and answers will be made available during the meeting.
- 6. As outlined in the attached reports; to **consider** applying for a Public Works Loan (PWL), which would require the Council to seek community support by way of a public consultation including the following questions:
  - a. Are you in FAVOUR of the town council going ahead with the Community and Youth Project Building? YES / NO
  - b. Are you in FAVOUR of the town council going ahead with the Community and Youth Project Building if it includes a council tax precept increase of **up to** 18%<sup>1</sup> (equivalent to £35 a year) for the purpose of the loan repayments? YES / NO

# **Resource Appraisal**

7. As outlined in the attached reports.

### **Risk Assessment**

8. Without the PWL the project will not be viable. The results of a recent Budget Survey indicated that 50% of 275 survey respondents would be happy to spend more money on this project.

<sup>&</sup>lt;sup>1</sup> This figure is indicative and subject to the final option agreed and interest rate changes.

- 9. The current project will be stopped, and funds and resources used to date lost.
- 10. S106 Monies allocated to this site / project will go back to the developer if a project is not realised (first expiry date is May 2026).
- 11. Further delay to the project or design of the building will incur further cost.
- 12. Further details are included in the Risk Register within the Business Case.

#### **Powers**

- National Loans Act 1968, Section 3
- Public Works Loans Act 1965, Section 2

## Recommendation

- i. To approve that the project to build the Community and Youth Project Building on Southern Road Recreation Ground continues.
- ii. To approve that a consultation in line with the Public Works Loan Board's requirements is put to the Community.
- iii. To submit an application for a Public Works Loan, subject to the approval of the community.