

Planning Committee

Title:	LCWIP Working Group Update
Date:	15 October 2024
Contact Officer:	Becky Reid, Environmental Project Officer

Purpose of Report

- To inform the committee about progress made by the LCWIP Working Group (LCWIP-WG) since 17 September 2024.

General Update

- Since the last Planning Committee, a consultation has been delivered by OCC using a Map and Pin exercise that has allowed members of the public to identify the safety concerns, improvements needed and other comments about walking and cycling around Thame.
- Members of the LCWIP-WG were involved in contributing, as well as encouraging others to contribute to the process. The Environmental Project Officer also met with different residents who have disabilities, or support those who are not able bodied by regularly pushing a wheelchair around the town centre. Their feedback was captured and entered onto the consultation.

- The proposed timeline to develop the LCWIP is outlined in this table, shared by the consultants leading on the process (appointed by OCC).

Task	Date
Map + Pin public engagement exercise closes	Mid-September 2024
Map + pin feedback analysed and LCWIP Stage 2 analysis completed Steering Group Meeting 2	October 2024
Commence Stage 3+4 Network Development Undertake route auditing Steering Group Meeting 3	Late Autumn/Early Winter 2024
Develop design recommendations Commence LCWIP Stage 5 Prioritisation Steering Group Meeting 4	Winter 2024 / 2025
Finalise report Steering Group Meeting 5 Cabinet Member approval	Early 2025

Action Required

- To note the report**